
    
CONFERENCE MEMORANDUM – PDB MEETING 
HART COUNTY JUDICIAL CENTER 
MUNFORDVILLE, KENTUCKY 
PROJECT NO. 06029 
 
Present: Judge Charles Simms, Hart County PDB 
  Judge Terry Martin, Hart County PDB 
  Rita Doyle, Hart County PDB 

Cherryl Brewer, Hart County PDB 
Melvin Perkins, Hart County PDB 
Jeff Lilly, AOC Project Manager 
Kevin Smalley, Hart County PDB /AOC 
Michael George 
Mike Thompson, Alliance Corporation 
Carl Hobbs, Alliance Corporation 
David Butler, Alliance Corporation 

  Mike Carroll, Brandstetter Carroll Inc. 
 
BRANDSTETTER CARROLL, INC.  
ARCHITECTS   ENGINEERS   PLANNERS   May 15, 2007 

1. Mr. Butler reported on the progress of the project to date:   

A. The caissons are 100% complete. 

B. The contractor is currently working on the erection of the lower level foundation 
walls and has the footings approximately 40% complete. 

C. The utility ditch has been dug and South Central Bell is currently working on 
relocating their lines.   

D. Underground electric and water have also been started. 

E. Mr. Butler raised an issue in regard to storm water from the adjacent property.  
He indicated that there are three separate downspouts that are day lighting 
water, which will eventually cross the property of the new courthouse.  Following 
discussion, Mr. Carroll recommended that Alliance temporarily direct the flow of 
surface water away from the excavated area of the building and that the Architect 
would prepare a proposal for the permanent attachment of these three 
downspouts to the storm drainage system of the courthouse.   

F. Mr. Hobbs noted that the electrical contractor on the site had received 
information from KU indicating that if the transformer was within 25'-0" of the 
building, "wing walls" would need to be placed around the perimeter of the 
transformer.  Mr. Carroll noted that the transformer was located as per the 
directions of KU, when the project was originally submitted to their office.  Mr. 
Carroll noted that he will contact KU and attempt to see if this requirement can be 
waived since this is at the lower foundation level of the building and the closest 
window is 17'-0" above grade.  Mr. Hobbs confirmed that the KU representative 
is Brad Keown, 270-765-8616 ext. 6650.  Mr. Carroll noted that lacking a waiver 
of this requirement, he would propose that the transformer be rotated so that one 
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wall of the dumpster enclosure could be used as one of the walls for the 
enclosure around the transformer.   

G. There was discussion in regard to the sidewalk between Mr. Baird's office 
building and the courthouse.  There was particular concern that this alleyway 
would be dark and a potential security concern.  Following discussion, it was 
noted that there is only a 15'-0" section of the length of the courthouse where it is 
directly adjacent to Mr. Baird's building and within 10'-0" of the two buildings.  
The courthouse is stepped back so that this area is a much wider open area than 
originally thought.  There was discussion that perhaps the sidewalk should be 
removed and sod installed in this area.  However it was eventually agreed that no 
action would be taken at this point since the sidewalk will occur much later in the 
construction.   

H. There was discussion related to the above issue, concerning access from the 
rear parking lot to the front door.  Mr. Lilly noted that all courthouse employees 
would have to utilize the front door if they did not have direct access to the 
interior garage.  Ms. Doyle indicated that she was under the impression that Hart 
County could make the decision about access to the rear door.  Mr. Carroll noted 
that there is an access point at the rear door, which would allow direct access 
from the rear parking lot to an elevator and stairway.   

I. Judge Martin reiterated his desire to pave the street area around the courthouse 
in order to provide a quality-finished product.   

    
 
 
Michael E. Carroll Date 

MEC/slp 

c: Judge Terry Martin (for distribution) 
 Jeff Lilly, AOC 
 David Butler, Alliance 
 Ian Beattie, Sean Mathews, Brandstetter Carroll Inc. 
 File 06029 2E 
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